

Verizon East Notification Milestones
2020 Documentation Release Dates

Documentation	February 22, 2021	April 19, 2021	June 21, 2021	August 23, 2021	October 18, 2021	December 13, 2021
Draft Business Rules (73 Days)	12/10/2020	2/4/2021	4/8/2021	6/10/2021	8/5/2021	9/30/2021
Draft Technical Specifications (66 Days)	12/17/2021	2/11/2021	4/15/2021	6/18/2021	8/10/2021	10/7/2021
Business Rules & Error Messages (45 Days)	1/7/2021	3/4/2021	5/6/2020	7/9/2021	9/2/2021	10/28/2021
Technical Specifications (45 Days)	1/7/2021	3/4/2021	5/6/2021	7/9/2021	9/2/2021	10/28/2021